

CIC #: 99EPA EPA SUPERFUND PROGRAM

Billed Date: 03-Aug-2015

Customer Order Number:DW96957731

DIAMOND HEAD OU1 329881 BZ801

EPA 640

**VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)**

Mission Assignment No:

D.O. Voucher No.

BU. Voucher No.

Bill No.

Paid By Check No.

Collection Vou. No.

27074151

Partial # 67 01-Jul-2015 Thru 03-Aug-2015

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billed Accounting Classification

068 068 X 8145.0000 2010 00 0000 012731 0000 00000

Billing Accounting Classification

\$1,461.00	096 NA X	3122.0000	G5 08 2416 868 012731	96231
------------	----------	-----------	-----------------------	-------

\$1,461.00

Line Item	Moa	Description	Eaid No	Amount
1	INHOUSE - LABOR	DEPARTMENTAL OVERHEAD COSTS		\$452.98
1	INHOUSE - LABOR	GENERAL AND ADMINISTRATIVE OVERHEAD COSTS		\$119.89
1	INHOUSE - LABOR	LABOR		\$888.13
			Subtotal:	\$1,461.00

CORPS CERTIFICATION

"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE, AND SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR FUNDS AS INDICATED."

8/30/15
DATE

SIGNATURE

SIGNATURE SS
Nanci E. Higginbotham

Total Billed Amount:		\$1,461.00
Less Partial Amount Paid:		\$0.00
Payment Due Date: 02-Sep-2015	Pay This Amount:	\$1,461.00

Funds Authorized:	\$294,000.00	CERTIFICATE OF OFFICE BILLED
Total Billed Amount:	\$260,725.90	I certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount:	\$259,264.90	should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount:	\$1,461.00	payment requested is approved and should be paid as indicated.
Total Flux Billed:	\$0.00	
Prev Flux Billed:	\$0.00	Date:
Current Flux Billed:	\$0.00	Authorized Administrative or Certifying Officer

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

MONTHLY REPORT FOR JULY 2015

	Revised Reimbursable (096X3122)	Direct Fund Cite	IA Totals (096X3122)
STATEMENT OF CHARGES FOR PERIOD:			
Total Funds Authorized:	\$294,000.00	\$1,896,000.00	\$2,190,000.00
Less Total Expenditures: (-)	\$260,725.90	\$1,352,175.63	\$1,612,901.53
Less Undelivered Orders: (-)	\$0.00	\$543,824.37	\$543,824.37
Less Commitments: (-)	\$3,424.64	\$0.00	\$3,424.64
Funds Available Balance:	\$29,849.46	\$0.00	\$29,849.46

BILLING ACTIVITY (096X3122):

Bill Number: 27074151

Funds Expended During Report Period: \$1,461.00
Total Billed to Date: \$260,725.90

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period: \$3,473.13
Total Expended to Date: \$1,352,175.63

FOR OFFICIAL USE ONLY (FOUO)

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

Bill Number: 27074151
Bill Invoice Date: 03-AUG-2015

Monthly Billing Amount(096X3122): \$1,461.00
Monthly Direct Fund Cite Contract Cost(068X8145): \$3,473.13

Budget Categories	Costs for Current Month	Prior Month's Summary	Project Costs to Date
a Personnel	\$571.65	\$88,190.82	\$88,762.47
b Fringe Benefits	\$316.48	\$48,253.44	\$48,569.92
c Travel	\$0.00	\$26,696.83	\$26,696.83
d Equipment	\$0.00	\$0.00	\$0.00
e Supplies	\$0.00	\$0.00	\$0.00
f Procurement	\$0.00	\$0.00	\$0.00
g Construction	\$0.00	\$0.00	\$0.00
h Other	\$0.00	\$10,910.35	\$10,910.35
i Total Direct Charges	\$888.13	\$174,051.44	\$174,939.57
j Total Indirect Charges	\$572.87	\$85,213.46	\$85,786.33
k TOTAL	\$1,461.00	\$259,264.90	\$260,725.90

LABOR BREAKOUT FOR MONTH:

Individual	Location	Function	Hours	Labor Amount
GREGORY NE HATTAN	KANSAS CITY DISTRICT	GEOLOGIST	1.25	\$129.11
NANCI E HIGGINBOTHAM	KANSAS CITY DISTRICT	HTRW PROJECT MANAGER	7.00	\$889.73
ROBERT M PENDER, JR	KANSAS CITY DISTRICT	HTRW PROJECT MANAGER	2.50	\$342.14

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ

LABOR BREAKOUT FOR MONTH:

Individual -----	Location -----	Function -----	Hours -----	Labor Amount -----
PHILLIP R ROSEWICZ	KANSAS CITY DISTRICT	CIVIL ENGINEER	0.75 -----	\$100.02 -----
TOTAL LABOR:			11.50	\$1,461.00

FOR OFFICIAL USE ONLY (FOUO)

Progress Report for EPA Region II

Site:	Diamond Head Oil Refinery, NJ Remedial Design Operable Unit 1			Phase:	Remedial Design – OU1	
Bill No.:	27074151 Partial #67	IAG No.:	DW96957731/BZ801 IAG Award Date: 12/02/09	IAG Expiration Date:	6/30/16 Other Corps P2: 329881/FWI: G0C947	
Reporting Period:	From: July 1, 2015	To: July 31, 2015	EPA RPM Grisell Diaz-Cotto/Richard Ho		USACE PM Nanci Higginbotham	

IAG Project Description (block 12 of IA)

Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil Superfund Site (EPA Site ID#NJD092226000).

Work Performed, Meetings & Milestones (this period)	
Narrative	<ul style="list-style-type: none"> Revising draft OU1 report based on comments rec'd. Will include OU1 report information in the comprehensive RI report for the site.
Meetings	<ul style="list-style-type: none"> Monthly team call held on 7/7/15.
Milestones	<ul style="list-style-type: none"> None
Issues	
Technical:	<ul style="list-style-type: none"> None
Schedule:	<ul style="list-style-type: none"> None
Funding:	<ul style="list-style-type: none"> None

Work to perform, Meetings & Milestones (projected)	
Narrative	<ul style="list-style-type: none"> Revising draft OU1 report based on comments rec'd. Will include OU1 report information in the comprehensive RI report for the site.
Meetings	<ul style="list-style-type: none"> Monthly team call scheduled for 8/5/15. Agenda and schedule will be provided.
Milestones	<ul style="list-style-type: none"> None

IAG Summary						
Amendment Funding				Cumulative Funding		
USACE	Direct Fund Cite	Amend #	Date	USACE	Direct Fund Cite	Total IAG
\$45,000	\$255,000	Initial	12/2/09	-	-	\$300,000
\$29,000	\$141,000	1	4/6/10	\$74,000	\$396,000	\$470,000
\$100,000	\$650,000	2	9/29/10	\$174,000	\$1,046,000	\$1,220,000
\$0	\$0	3	10/28/11	\$174,000	\$1,046,000	\$1,220,000
\$20,000	\$480,000	4	7/2/13	\$194,000	\$1,526,000	\$1,720,000
\$100,000	\$370,000	5	9/9/13	\$294,000	\$1,896,000	\$2,190,000


IAG Amendment 3 was date extension.


Progress Report for EPA Region II

Obligation Plan FY 15					
Contract	Planned	Date	Actual	Date	Notes
None planned to date					

Project Delivery Team

Name	Responsibility
Nanci Higginbotham	Project Manager
Greg Hattan	Project Geologist
Amy Darpinian	Project Chemist
Phil Rosewicz	Project Engineer
Shelley Thomas	Contracting Officer
Matt Dolly	Contracting Officer Representative


Nanci Higginbotham/Project Manager
816-389-3359


Date: _____

Attachments

Monthly Financial Summary Status/Expenditures Report