



OHM Remediation Services Corp. RESPONSE & PREVENTION BRANCH  
94 FEB 10 PM 2:38

February 7, 1994

Ms. Bonita Green  
U.S. EPA, Region II  
2890 Woodbridge Avenue  
Edison, New Jersey 08837

RE: Contract 68-S3-2001; Section G.I(e) Ordering -- By Designated Ordering Officers  
Delivery Order 2001-02-021, Chase Interiors/HBSA Industries

Dear Ms. Green:

In accordance with the above-referenced section of the contract, OHM Remediation Services Corp. is providing Ordering Officer written notice for the following:

- Currently OHM expects that costs incurred under the above referenced delivery order within the next 30 days (when added to all costs previously incurred under the delivery order) will exceed 85% of the current ceiling amount (G.I (e)).
- The current cost to date as of January 31, 1994 is 77% against the current ceiling of \$40,000.

Should you require additional information, please do not hesitate to call.

Sincerely,

Howard Perlmutter  
Contract Auditor

HP:rb

pc: Stan Murphy  
Norm Vogelsang  
Tom O'Hara  
OHM Project 15521-2R-021

357717





**OHM Remediation Services Corp.**

**February 7, 1994**

**Mr. Stanley Murphy  
U.S. EPA  
Contract Management Section  
26 Federal Plaza  
New York, New York 10278**

**RE: Contract 68-S3-2001; Section I.18(a) Limitation of Cost for Delivery Orders  
Delivery Order 2001-02-021, Chase Interiors/HBSA Industries**

**Dear Mr. Murphy:**

**In accordance with the above-referenced section of the contract, OHM Remediation Services Corp. is providing Contracting Officer written notice for the following:**

- Currently OHM expects that costs incurred under the above referenced delivery order within the next 60 days (when added to all costs previously incurred under the delivery order) will exceed 75% of the current ceiling amount (I.19(a)).**
- The current cost to date as of January 31, 1994 is 77% against the current ceiling of \$40,000.**

**Should you require additional information, please do not hesitate to call.**

**Sincerely,**

**Thomas P. O'Hara  
Deputy Program Manager  
ERCS Region II**

**TPO:rb**

**pc: Norm Vogelsang  
Bonita Green  
Tracy Walker  
OHM Project 15521-2R-021**