

FEB 10 1994

Request for Modification of Delivery Order No. 2001-02-021 for Contract 68-S3-2001, OHM Remediation Services Corp., Chase Interiors Site, Falconer, NY

Bonita Green, On-Scene Coordinator
Response and Prevention Branch

Stanley Murphy, Contracting Officer
Facilities and Administrative Management Branch

Please make the following modifications for delivery order number 2001-02-021 for the contract with OHM Remediation Services Corp. (Contract Number 68-S3-2001) to increase the ceiling and include these additional tasks:

- A) Increase D.O. ceiling from \$ 40,000 to \$ 574,000.
- B) Provide two office trailers with full support services, as determined by the OSC.
- C) Provide a workplan that outlines all activities to be performed on site.
- D) Provide all necessary personnel, materials and equipment to conduct the removal action.
- D) Set up decon area, and work zones on the site.
- E) Stage and stabilize all containers on site and all containers must be packaged according to TSDF specs.
- F) Provide 3 bids for all necessary subcontracting services for the site.
- G) Provide for transportation and disposal of all hazardous substances on-site to RCRA/CERCLA approved TSDFs.
- H) Provide sampling and on-site compatibility testing in order to develop disposal analysis (DA) groups and composit samples from each DA group.
- I) Provide off-site disposal analysis testing and waste profiles, as required by the OSC.
- J) Provide housekeeping services and restore site to original condition upon completion of removal.
- K) All work to be conducted on site must adhere to all applicable EPA, DOT, OSHA, and/or RCRA regulations or policies, as well as, any other relevant state or local statutes if practicable.
- L) All draft 1900-55's must be provided to the OSC by 10am the day after work has been completed.

If you have any questions concerning this request please contact me at (908) 321-6647.

cc: L. Guarneri, EPA
N. Vogelsang, EPA
T. O'Hara, OHM

357719



FEB 10 1994

Request for Modification of Delivery Order No. 2001-02-021 for
Contract 68-S3-2001, OHM Remediation Services Corp., Chase
Interiors Site, Falconer, NY

Bonita Green, On-Scene Coordinator
Response and Prevention Branch

Stanley Murphy, Contracting Officer
Facilities and Administrative Management Branch

Please make the following modifications for delivery order number
2001-02-021 for the contract with OHM Remediation Services Corp.
(Contract Number 68-S3-2001) to increase the ceiling and include
these additional tasks:

- A) Increase D.O. ceiling from \$ 40,000 to \$ 574,000.
- B) Provide two office trailers with full support services,
as determined by the OSC.
- C) Provide a workplan that outlines all activities to be
performed on site.
- D) Provide all necessary personnel, materials and equipment
to conduct the removal action.
- D) Set up decon area, and work zones on the site.
- E) Stage and stabilize all containers on site and all
containers must be packaged according to TSDF specs.
- F) Provide 3 bids for all necessary subcontracting services
for the site.
- G) Provide for transportation and disposal of all hazardous
substances on-site to RCRA/CERCLA approved TSDFs.
- H) Provide sampling and on-site compatibility testing in
order to develop disposal analysis (DA) groups and
composit samples from each DA group.
- I) Provide off-site disposal analysis testing and waste
profiles, as required by the OSC.
- J) Provide housekeeping services and restore site to original
condition upon completion of removal.
- K) All work to be conducted on site must adhere to all
applicable EPA, DOT, OSHA, and/or RCRA regulations or
policies, as well as, any other relevant state or local
statutes if practicable.
- L) All draft 1900-55's must be provided to the OSC by 10am
the day after work has been completed.

If you have any questions concerning this request please contact
me at (908) 321-6647.

cc: L. Guarneri, EPA
N. Vogelsang, EPA
T. O'Hara, OHM