

# EPA

U.S. EPA Region II  
290 Broadway  
New York, NY 10007

**RST**  
**Technical Direction Document**  
Bayonne Drum and Barrel  
Weston Solutions; Inc.

TDD#: 02-03-01-0015  
Amendment#:A  
Contract: 68-W-00-113

**TDD - Signed by Donna Johnson/R2/USEPA/US on 01/29/2003 03:53:50 PM, according to /USEPA/US**

**Purpose:** TDD Initiation

**Priority:** High

**Period:** Option Period 2

**Start Date:** 01/24/2003

**Completion Date:** 05/28/2003

**Project/Site Name:** Bayonne Drum and Barrel

**City, State Zip:** Newark, NJ

**SSID:** 9J **CERCLIS:**

**WorkArea:** II.A CERCLA ASSESSMENT ACTIVITIES

**Activity:** Removal Site Assessments

**Work Area Code:** 03

**Activity Code:** RS

Authorized TDD Ceiling:	Cost/Fee	PM-M
Previous Action(s):	\$0.00	100.0
This Action:	\$0.00	100.0
New Total:	\$0.00	200.0

## Description of Work:

Please amend the TDD to add 100 hours for RST to finalize site figures, finalize the sampling trip report and validate soil samples collected in January.

## Accounting and Appropriation Information

SFO:										Amount
Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	
1										\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

## Funding Category

## Task Monitor Section

**Task Monitor:** Cosentino

**Date:** 01/28/2003

**Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 01/28/2003 08:33:45 AM, according to**

**Project Officer:** Lisa Guarneiri

**Date:** 01/28/2003

**Contracting Officer Section - Signed by Donna Johnson/R2/USEPA/US on 01/29/2003 03:53:49 PM, according to**

**Contracting Officer:** Donna Johnson

**Date:** 01/29/2003

**Contractor Section**

372189

