

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	65	Date	October 7 – October 11, 2013
EPA Region	2	Site ID	A23K	Shift	0700 – 1730 hours		
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey						
OSC	Keith Glenn						
RM	Gary Beland						
Monitors	Keith Glenn / Margaret Gregor					Work Order #3	

Personnel Authorized

Qty	Description	Hrs/day	Qty	Description	Hrs/day
1	Response Manager	10	0	Foreman	10
1	FCA	10	0	Senior Electrical Engineer	10
0	Chemical Technician	10	0	Senior Civil Engineer	10
1	Operator	10	3	Cleanup Technician	10
1	T&D Coordinator	5	0	Hydro-Geologist	10
1	Chemist	10	1	Structural Engineer	10

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty
Truck	4	Cell Phone	3
Computer	3	High capacity Copy Machine	1
Portable toilets	2	Drum carts	2
Fork Lifts	2	Supplied Air	
Generators	2	Drum sampling equipment	
Printer	2	Van	1

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 50/week/person. OT hours are authorized.

-Hours listed may be used for off-site work for the FCA and RM.

- 2 Printers are authorized from August 30, 2013 through October 6, 2013.

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	65	Date	October 7 – October 11, 2013
EPA Region	2	Site ID	A23K	Shift	0700 – 1730 hours		
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey						
OSC	Keith Glenn						
RM	Gary Beland						
Monitors	Keith Glenn / Margaret Gregor					Work Order #3	

Description of Work To Be Performed

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed with the OSC.

- Continue to open and survey containers that were not previously inspected.
- Collect aliquots of materials located inside containers.
- Provide adequate supplied air for all workers.
- Perform hazardous characteristics (HazCat) of material collected in the field.
- Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved.
- Provide appropriate fire suppression mechanisms for working with unknown contents.
- Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will be delegated to perform.
- Provide documentation indicating the outcome of HazCat of materials.
- Maintain berm areas to ensure engineering controls are adequate and sufficient to hold materials.

Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports. **Draft 1900-55s shall be delayed no more than 2 weeks of services.**

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 *Clean and Green* Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

I acknowledge receipt of this work order.

Signature

Signature

Printed Name and Title
Keith Glenn, Federal On-Scene Coordinator

Date
10/07/13

Printed Name and Title
Gary Beland, Kemron Response Manager

Date

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	65	Date	October 7-11, 2013
EPA Region	2	Site ID	A23K	Shift	0700 – 1730 hours		
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Gloucester County, New Jersey						
OSC	Keith Glenn						
RM	Gary Beland						
Monitors	Keith Glenn / Margaret Gregor					Work Order #3	

Amendments

The following alterations to the above listed daily work order have been approved by the OSC.

- Provide four folding tables for office areas.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Margaret Gregor

Printed Name and Title

Margaret Gregor, Federal On-Scene Coordinator

Date

10/7/13

I acknowledge receipt of this work order.

Signature

Gary Beland

Printed Name and Title

Gary Beland, Kemron Response Manager

Date

10-07-13