

**United States Environmental Protection Agency – Region 2  
CERCLA Removal Action Work Order**



|            |  |            |             |       |                   |                |                                       |
|------------|--|------------|-------------|-------|-------------------|----------------|---------------------------------------|
| Contractor | Kemron   | Contract # | EP-S2-10-01 | TO#:  | 0067              | Date           | September 2, 2014 – September 5, 2014 |
| EPA Region | 2  | Site ID    | A23K        | Shift | 0700 – 1730 hours |                |                                       |
| Site Name  | Superior Barrel and Drum Site<br>798 Jacob Harris Lane, Elk, Gloucester County, New Jersey |            |             |       |                   |                |                                       |
| OSC        | Keith Glenn / Margaret Gregor  |            |             |       |                   |                |                                       |
| RM         | Gary Beland  |            |             |       |                   |                |                                       |
| Monitors   | Keith Glenn / Margaret Gregor  |            |             |       |                   | Work Order #40 |                                       |

**Description of Work To Be Performed**

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed with the OSC.

- Monitor the subcontractors and ensure appropriate payments for disposal of wastes.
- Provide certificate of destruction forms when submitted.
- Complete the final report documenting waste removal.
- Prepare for potential scraping of stained soils to include approximately 150 yd3 of material.

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. **Draft 1900-55s shall be delayed no more than 2 weeks of services.**

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 *Clean and Green* Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

**I certify that the above work is ordered and authorized in the performance of the above cited Task Order.**

Signature

Printed Name and Title

Keith Glenn, Federal On-Scene Coordinator

Date

9/02/14

**I acknowledge receipt of this work order.**

Signature

Printed Name and Title

Gary Beland, Kemron Response Manager

Date

09-02-14

**United States Environmental Protection Agency – Region 2  
CERCLA Removal Action Work Order**



|            |  |            |             |       |                   |                |                                       |
|------------|--|------------|-------------|-------|-------------------|----------------|---------------------------------------|
| Contractor | Kemron   | Contract # | EP-S2-10-01 | TO#:  | 0067              | Date           | September 2, 2014 – September 5, 2014 |
| EPA Region | 2  | Site ID    | A23K        | Shift | 0700 – 1730 hours |                |                                       |
| Site Name  | Superior Barrel and Drum Site<br>798 Jacob Harris Lane, Elk, Gloucester County, New Jersey |            |             |       |                   |                |                                       |
| OSC        | Keith Glenn / Margaret Gregor  |            |             |       |                   |                |                                       |
| RM         | Gary Beland  |            |             |       |                   |                |                                       |
| Monitors   | Keith Glenn / Margaret Gregor  |            |             |       |                   | Work Order #40 |                                       |

**Personnel Authorized**

| Qty | Description         | Hrs/day | Qty | Description                | Hrs/day |
|-----|---------------------|---------|-----|----------------------------|---------|
| 1   | Response Manager    | 8       | 0   | Foreman                    | 0       |
| 1   | FCA                 | 5       | 0   | Clean-Up Technician        | 0       |
| 1   | T&D Coordinator     | 5       | 0   | Hydro-Geologist            | 0       |
| 0   | Operator            | 0       | 0   | Structural Engineer        | 0       |
| 0   | Chemical Technician | 0       | 0   | Senior Electrical Engineer | 0       |
| 0   | Chemist             | 0       | 0   | Senior Civil Engineer      | 0       |
|     |                     |         |     |                            |         |
|     |                     |         |     |                            |         |
|     |                     |         |     |                            |         |
|     |                     |         |     |                            |         |

**Equipment and Expendable Materials Authorized**

| Description | Qty | Description | Qty |
|-------------|-----|-------------|-----|
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |
|             |     |             |     |

**Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions**

-Hours authorized are not to exceed 40/week/person. OT hours are not authorized during the stated period.

-Hours listed may be used for off-site work for the FCA, T&D Coordinator and Response Manager.