


**United States Environmental Protection Agency – Region 2  
CERCLA Removal Action Work Order**



	United States Environmental Protection Agency – Region 2 CERCLA Removal Action Work Order							
Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	0067	Date	September 29, 2014 – September 30, 2014	
EPA Region	2	Site ID	A23K	Shift	0700 – 1730 hours			
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey							
OSC	Keith Glenn / Margaret Gregor							
RM	Gary Beland							
Monitors	Keith Glenn / Margaret Gregor					Work Order #43		

**Personnel Authorized**

Qty	Description	Hrs/day	Qty	Description	Hrs/day
1	Response Manager	5	0	Foreman	0
1	FCA	3	0	Clean-Up Technician	0
1	T&D Coordinator	3	0	Hydro-Geologist	0
0	Operator	0	0	Structural Engineer	0
0	Chemical Technician	0	0	Senior Electrical Engineer	0
0	Chemist	0	0	Senior Civil Engineer	0

**Equipment and Expendable Materials Authorized**

Description	Qty	Description	Qty

**Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions**

-Hours authorized are not to exceed 40/week/person. No OT hours are authorized.

-Hours listed may be used for off-site work for the FCA, T&D Coordinator and Response Manager.

**United States Environmental Protection Agency – Region 2  
CERCLA Removal Action Work Order**



<b>Contractor</b>	<b>Kemron</b>	<b>Contract #</b>	<b>EP-S2-10-01</b>	<b>TO#:</b>	<b>0067</b>	<b>Date</b>	<b>September 29, 2014 – September 30, 2014</b>
<b>EPA Region</b>	<b>2</b>	<b>Site ID</b>	<b>A23K</b>	<b>Shift</b>	<b>0700 – 1730 hours</b>		
<b>Site Name</b>	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey						
<b>OSC</b>	Keith Glenn / Margaret Gregor						
<b>RM</b>	Gary Beland						
<b>Monitors</b>	Keith Glenn / Margaret Gregor					<b>Work Order #43</b>	

**Description of Work To Be Performed**

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed with the OSC.

- Provide certificate of destruction forms when submitted.
- Complete the final report documenting waste removal.
- Complete any outstanding reports or documents.

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. **Draft 1900-55s shall be delayed no more than 2 weeks of services.**

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 *Clean and Green* Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

**I certify that the above work is ordered and authorized in the performance of the above cited Task Order.**

**I acknowledge receipt of this work order.**

Signature

Signature

**Printed Name and Title**

Keith Glenn, Federal On-Scene Coordinator

**Date**

9/29/14

**Printed Name and Title**

Gary Beland, Kemron Response Manager

**Date**