

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	0067	Date	October 1, 2014 – October 31, 2014
EPA Region	2	Site ID	A23K	Shift	0700 – 1730 hours		
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey						
OSC	Keith Glenn / Margaret Gregor						
RM	Gary Beland						
Monitors	Keith Glenn / Margaret Gregor					Work Order #44	

Personnel Authorized

Qty	Description	Hrs/day	Qty	Description	Hrs/day
1	Response Manager	5	0	Foreman	0
1	FCA	3	0	Clean-Up Technician	0
1	T&D Coordinator	3	0	Hydro-Geologist	0
0	Operator	0	0	Structural Engineer	0
0	Chemical Technician	0	0	Senior Electrical Engineer	0
0	Chemist	0	0	Senior Civil Engineer	0

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 40/week/person. No OT hours are authorized.

-Hours listed may be used for off-site work for the FCA, T&D Coordinator and Response Manager.

Description of Work To Be Performed

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	0067	Date	October 1, 2014 – October 31, 2014
EPA Region	2	Site ID	A23K	Shift	0700 – 1730 hours		
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey						
OSC	Keith Glenn / Margaret Gregor						
RM	Gary Beland						
Monitors	Keith Glenn / Margaret Gregor					Work Order #44	

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed with the OSC.

- Provide certificate of destruction forms when submitted.
- Complete the final report documenting waste removal.
- Complete any outstanding reports or documents.

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. **Draft 1900-55s shall be delayed no more than 2 weeks of services.**

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 *Clean and Green* Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

I acknowledge receipt of this work order.

Signature

Signature

Printed Name and Title

Keith Glenn, Federal On-Scene Coordinator

Date

9/30/14

Printed Name and Title

Gary Beland, Kemron Response Manager

Date