

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO.: 68-S6-2101
DELIVERY ORDER NO.: 2101-02-010	DATE: 10/01/97 W
SITE/SPILL NO.: S7	SHIFT: 8:00 - 4:30
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue review technical reports and to develop disposal strategy;
- 2) Mobilize (3) Cleanup Techs and (1) Foreman;
- 3) Arrange for the rental of necessary equipment for clearing and grubbing the site;
- 4) Continue with arranging for delivery of command post trailer and utility and telephone connections;
- 5) Arrange for manned security subcontractor;
- 6) Arrange delivery of port-a-john;

NUMBER OF PERSONNEL AUTHORIZED


1 -RESPONSE MANAGER 1-FIELD CLERK/TYPIST 3-CLEANUP TECHS.
1 -FOREMAN

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
PASSENGER CAR	1	RENTAL CAR	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



426710



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO. 68-S6-2101
ORDER NO.: 2101-02-010	DATE: 10/01/97 W
SITE/SPILL NO.: S7	SHIFT: N/A
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

EQUIPMENT

VENDOR SUPPLIES

SUBCONTRACTORS