

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-S6-2101
DELIVERY ORDER NO.: 2101-02-010 DATE: 10/07/97 T
SITE/SPILL NO.: S7 SHIFT: 7:00 - 6:30
EPA REGION: II OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey
MONITORS: START (McGarry)

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue with clearing and grubbing of site;
- 2) Continue review technical reports and to develop disposal strategy;
- 3) Continue with setting up site visits for Industrial Hygienist and T&D Coordinator to develop site safety plan and disposal strategy, respectively;
- 4) Continue to coordinate for delivery of command post trailer and utility and telephone connections;
- 5) Finalize arrangements for manned security;
- 6) Finalize plans for constructing break area and decon zone in area 7 and order lumber accordingly;

NUMBER OF PERSONNEL AUTHORIZED


1 -RESPONSE MANAGER 1-FIELD CLERK/TYPIST 3-CLEANUP TECHS.
1 -FOREMAN

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


ITEM	QUANT.	ITEM	QUANT.
PASSENGER CAR	1	RENTAL CAR	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



426714



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO. 68-S6-2101
ORDER NO.: 2101-02-010	DATE: 10/07/97 T
SITE/SPILL NO.: S7	SHIFT: 7:00 - 6:30
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

Brush-Hog
Chain Saw (non-billable)
Weed-Eater

EQUIPMENT

VENDOR SUPPLIES

SUBCONTRACTORS

Taylor Rental
National Car Rental