

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-S6-2101  
DELIVERY ORDER NO.: 2101-02-010 DATE: 10/14/97 T  
SITE/SPILL NO.: S7 SHIFT: 7:00 - 6:30  
EPA REGION: II OSC: Jack D. Harmon  
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey  
MONITORS: START (McGarry)

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue winterization of storage room i.e., area 7;
- 2) Clear debris from around access into trimming room i.e., area 3;
- 3) Clear area in area 3 for steam cleaning operation;
- 4) Develop RFQ for asbestos abatement, third party air monitoring and laboratory analytical for PLM and TEM;
- 5) Develop RFQ for laboratory analyses of PCBs;
- 6) Continue coordination of electric power and public water connections;
- 7) Conduct site walk with potential bidders for PCB T&D;
- 8) Schedule mobilization of two equipment operators for Wednesday
- 9) Accept delivery of manlift.

## NUMBER OF PERSONNEL AUTHORIZED


1 -RESPONSE MANAGER 1-FIELD CLERK/TYPIST 3-CLEANUP TECHS.  
1 -FOREMAN

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
PASSENGER CAR	1	RENTAL CAR	2
FRONT-END LOADER	1	MANLIFT	1
BOBCAT UNI-LOADER	2		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



426719



**CERCLA REMOVAL ACTION DAILY WORK ORDER**

---

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO. 68-S6-2101
ORDER NO.: 2101-02-010	DATE: 10/14/97 T
SITE/SPILL NO.: S7	SHIFT: 7:00 - 6:30
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

---

**DESCRIPTION OF EQUIPMENT REQUIRED**

GENERAL VENDOR EQUIPMENT

EQUIPMENT

BOBCAT UNILOADER (2)  
CASE 621 FRONT-END LOADER  
MANLIFT

VENDOR SUPPLIES

SUBCONTRACTORS

Taylor Rental  
National Car Rental  
Williams Scotsman  
Carl Rooney Security  
Hertz Rental