

CERCLA REMOVAL ACTION DAILY WORK ORDER

| | |
|---------------------------------------|--------------------------|
| SITE NAME: BOSSERT MANUFACTURING SITE | CONTRACT NO.: 68-S6-2101 |
| DELIVERY ORDER NO.: 2101-02-010 | DATE: 10/16/97 R |
| SITE/SPILL NO.: S7 | SHIFT: 7:00 - 6:30 |
| EPA REGION: II | OSC: Jack D. Harmon |
| CONTRACTOR: Earth Tech., Inc. | RM: LeRoy Cassidey |
| MONITORS: START (McGarry) | |

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Complete winterization of storage room i.e., Area 7;
- 2) Clear debris from around access into trimming room i.e., Area 3 and hand wooden doors;
- 3) Clear area in Area 3 for steam cleaning operation;
- 4) Finalize RFQ for asbestos abatement, third party air monitoring and laboratory analytical for PCM and TEM/SEM;
- 5) Develop RFQ for laboratory analyses of PCBs;
- 6) Continue coordination of public water connection;
- 7) Clear area for access into trimming room and open doorway from Area 7 into Area 3

NUMBER OF PERSONNEL AUTHORIZED


1 -RESPONSE MANAGER 1-FIELD CLERK/TYPIST 3-CLEANUP TECHS.
1 -FOREMAN 2-EQUIPMENT OPERATORS

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


| <u>ITEM</u> | <u>QUANT.</u> | <u>ITEM</u> | <u>QUANT.</u> |
|-------------------|---------------|-------------|---------------|
| PICKUP TRUCK | 1 | RENTAL CAR | 2 |
| FRONT-END LOADER | 1 | MANLIFT | 1 |
| BOBCAT UNI-LOADER | 1 | | |

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.





CERCLA REMOVAL ACTION DAILY WORK ORDER

| | |
|---------------------------------------|-------------------------|
| SITE NAME: BOSSERT MANUFACTURING SITE | CONTRACT NO. 68-S6-2101 |
| ORDER NO.: 2101-02-010 | DATE: 10/16/97 R |
| SITE/SPILL NO.: S7 | SHIFT: 7:00 - 6:30 |
| EPA REGION: II | OSC: Jack D. Harmon |
| CONTRACTOR: Earth Tech., Inc. | RM: LeRoy Cassidey |
| MONITORS: START (McGarry) | |

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (2)
COMMAND POST OFFICE TRAILER

EQUIPMENT

BOBCAT UNILOADER (1)
CASE 621 FRONT-END LOADER
MANLIFT

VENDOR SUPPLIES

SUBCONTRACTORS

TAYLOR RENTAL
NATIONAL CAR RENTAL
WILLIAMS SCOTSMAN
LB SECURITY
HERTZ RENTAL
ACCESS RENTAL
BURTON D. SEYMORE