CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE

DELIVERY ORDER NO.: 2101-02-010

SITE/SPILL NO.: S7

EPA REGION: II

E a prog

CONTRACTOR: Earth Tech., Inc.

MONITORS: START (McGarry)

CONTRACT NO.: 68-S6-2101

DATE: 11/16/97 M

SHIFT: 7:00 - 6:30 OSC: Jack D. Harmon

RM: LeRoy Cassidey

DESCRIPTION OF WORK TO BE PERFORMED

1) Continue to load-out roll-offs with debris;

- 2) Continue development of scope of work for subcontracting a third party to oversee asbestos abatement activities;
- 3) Continue to place segregated steel/metal in roll-off;
- 4) Continue with emptying of steel bins inside trimming room;
- 5) Continue to remove wood from crates and place remaining steel in recycle steel roll-off;
- 6) Continue with fortifying areas identified by structural engineer;
- 7) Continue with obtaining hydrant permit from city and finalize plans for filling water tank.

NUMBER OF PERSONNEL AUTHORIZED

- 1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE)
- 1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

EQUIPMENT	AND EXPEN	DABLE MATERIALS	AUTHORIZED
ITEM	<u>ouan</u>	T. ITEM	OUANT.
PICKUP TRUCK	1	PASSENGE	SR CAR 2
CASE 621 FE LOADER	1	MANLIFT	1
BOBCAT UNI-LOADER	2	HAND-HEI	D RADIOS 4
OFFICE TRAILER	1	GUARD TR	AILER 1
PORTABLE COMPUTER	1	LASER PR	CINTER 2
FACSIMILE MACHINE	1	STEAM JE	NNY 1
GENERATOR	. 2	20,000 G	ALLON TANK 2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

426746

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE

ORDER NO.: 2101-02-010

SITE/SPILL NO.: S7

EPA REGION: II

CONTRACTOR: Earth Tech., Inc.

MONITORS:START (McGarry)

CONTRACT NO. 68-S6-2101

DATE: 11/16/97 M SHIFT: 7:00 - 6:30 OSC: Jack D. Harmon

RM: LeRoy Cassidey

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (2) COMMAND POST OFFICE TRAILER GUARD TRAILER GENERATOR (2)

EOUIPMENT

BOBCAT UNILOADER (2) CASE 621 FRONT-END LOADER MANLIFT

VENDOR SUPPLIES

POTABLE WATER

SUBCONTRACTORS

TAYLOR RENTAL
NATIONAL CAR RENTAL
WILLIAMS SCOTSMAN
LB SECURITY
HERTZ RENTAL
ACCESS RENTAL
BURTON D. SEYMORE
ONSITE ENVIRONMENTAL SERVICES
THE WATER COMPANY
FISHBURN TANKS
BAKER TANK