

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-S6-2101
DELIVERY ORDER NO.: 2101-02-010 DATE: 12/02/97 MT
SITE/SPILL NO.: S7 SHIFT: 7:00 - 6:30
EPA REGION: II OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey
MONITORS: START (McGarry)

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue to load-out roll-offs with debris;
- 2) Continue to place segregated steel/metal in roll-off;
- 3) Continue to remove wood from crates and place remaining steel in recycle steel roll-off;
- 4) Continue with fortifying areas identified by structural engineer;

NUMBER OF PERSONNEL AUTHORIZED


1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE)
1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


ITEM	QUANT.	ITEM	QUANT.
PICKUP TRUCK	1	PASSENGER CAR	2
CASE 621 FE LOADER	1	MANLIFT	1
BOBCAT UNI-LOADER	2	HAND-HELD RADIOS	4
OFFICE TRAILER	1	GUARD TRAILER	1
PORTABLE COMPUTER	1	LASER PRINTER	2
FACSIMILE MACHINE	1	STEAM JENNY	1
GENERATOR	2	20,000 GALLON TANK	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



426754



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO. 68-S6-2101
ORDER NO.: 2101-02-010	DATE: 12/08/97 M
SITE/SPILL NO.: S7	SHIFT: 7:00 - 6:30
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (2)
COMMAND POST OFFICE TRAILER
GUARD TRAILER
GENERATOR (2)

EQUIPMENT

BOBCAT UNILOADER (2)
CASE 621 FRONT-END LOADER
MANLIFT

VENDOR SUPPLIES

POTABLE WATER

SUBCONTRACTORS

TAYLOR RENTAL
NATIONAL CAR RENTAL
WILLIAMS SCOTSMAN
LB SECURITY
HERTZ RENTAL
ACCESS RENTAL
BURTON D. SEYMORE
ONSITE ENVIRONMENTAL SERVICES
THE WATER COMPANY
FISHBURN TANKS
BAKER TANK