CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE

DELIVERY ORDER NO.: 2101-02-010

SITE/SPILL NO.: S7

EPA REGION: II

CONTRACTOR: Earth Tech., Inc.

MONITORS: START (McGarry)

CONTRACT NO.: 68-S6-2101

DATE: 12/03/97 W

SHIFT: 7:00 - 6:30 OSC: Jack D. Harmon

RM: LeRoy Cassidev

DESCRIPTION OF WORK TO BE PERFORMED

1) Continue to load-out roll-offs with debris;

2) Continue to place segregated steel/metal in roll-off;

3) Initiate retrieval of drums from trimming room, discard empties into recycling roll-off and stage non-empty for sampling;

4) Complete fortifying areas identified by structural engineer;

NUMBER OF PERSONNEL AUTHORIZED

1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE)

1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

EQUIPMENT	AND	EXPENDABLE	MATERIALS AUTHORIZED	
<u>lTEM</u>		QUANT .	<u>ITEM</u>	QUANT.
PICKUP TRUCK		1	PASSENGER CAR	2
CASE 621 FE LOADER		1	MANLIFT	1
BOBCAT UNI-LOADER		2	HAND-HELD RADIOS	1
OFFICE TRAILER		1	GUARD TRAILER	1
PORTABLE COMPUTER		1	LASER PRINTER	2
FACSIMILE MACHINE		1	STEAM JENNY	Z 1
GENERATOR		2		7
		2	20,000 GALLON TANK	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

426755



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO. 68-S6-2101

ORDER NO.: 2101-02-010 SITE/SPILL NO.: S7

EPA REGION: II

CONTRACTOR: Earth Tech., Inc.

MONITORS: START (McGarry)

DATE: 12/03/97 W SHIFT: 7:00 - 6:30 OSC: Jack D. Harmon RM: LeRoy Cassidey

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (2) COMMAND POST OFFICE TRAILER GUARD TRAILER GENERATOR (2)

EQUIPMENT

BOBCAT UNILOADER (2) CASE 621 FRONT-END LOADER MANLIFT

VENDOR SUPPLIES

POTABLE WATER

SUBCONTRACTORS

TAYLOR RENTAL NATIONAL CAR RENTAL WILLIAMS SCOTSMAN LB SECURITY HERTZ RENTAL ACCESS RENTAL BURTON D. SEYMORE ONSITE ENVIRONMENTAL SERVICES THE WATER COMPANY FISHBURN TANKS BAKER TANK