

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-S6-2101  
DELIVERY ORDER NO.: 2101-02-010 DATE: 12/17/97 W  
SITE/SPILL NO.: S7 SHIFT: 7:00 - 6:30  
EPA REGION: II OSC: Jack D. Harmon  
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey  
MONITORS: START (McGarry)

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue to load-out roll-offs with debris;
- 2) Continue to coordinate revisions to asbestos abatement work plan with subcontractor;
- 3) Elevate Fishburn tank and refill.
- 4) Continue to cut large pieces of steel/metal; and
- 5) Continue to place segregated steel/metal in roll-off.

## NUMBER OF PERSONNEL AUTHORIZED

1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE)  
1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

| ITEM               | QUANT. | ITEM               | QUANT. |
|--------------------|--------|--------------------|--------|
| PICKUP TRUCK       | 1      | PASSENGER CAR      | 2      |
| CASE 621 FE LOADER | 1      | MANLIFT            | 1      |
| BOBCAT UNI-LOADER  | 2      | HAND-HELD RADIOS   | 4      |
| OFFICE TRAILER     | 1      | GUARD TRAILER      | 1      |
| PORTABLE COMPUTER  | 1      | LASER PRINTER      | 2      |
| FACSIMILE MACHINE  | 1      | STEAM JENNY        | 1      |
| GENERATOR          | 2      | 20,000 GALLON TANK | 2      |

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

*Jack D. Harmon*

SIGNATURE OF CONTRACTOR'S REP.

*LeRoy Cassidey*

426766



**CERCLA REMOVAL ACTION DAILY WORK ORDER**

---

|                                       |                         |
|---------------------------------------|-------------------------|
| SITE NAME: BOSSERT MANUFACTURING SITE | CONTRACT NO. 68-S6-2101 |
| ORDER NO.: 2101-02-010                | DATE: 12/17/97 W        |
| SITE/SPILL NO.: S7                    | SHIFT: 7:00 - 6:30      |
| EPA REGION: II                        | OSC: Jack D. Harmon     |
| CONTRACTOR: Earth Tech., Inc.         | RM: LeRoy Cassidey      |
| MONITORS: START (McGarry)             |                         |

---

**DESCRIPTION OF EQUIPMENT REQUIRED**

GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (2)  
COMMAND POST OFFICE TRAILER  
GUARD TRAILER  
GENERATOR (2)

EQUIPMENT

BOBCAT UNILOADER (2)  
CASE 621 FRONT-END LOADER  
MANLIFT

VENDOR SUPPLIES

POTABLE WATER

SUBCONTRACTORS

TAYLOR RENTAL  
NATIONAL CAR RENTAL  
WILLIAMS SCOTSMAN  
LB SECURITY  
HERTZ RENTAL  
ACCESS RENTAL  
BURTON D. SEYMORE  
ONSITE ENVIRONMENTAL SERVICES  
THE WATER COMPANY  
FISHBURN TANKS  
BAKER TANK