

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO.: 68-S6-2101
DELIVERY ORDER NO.: 2101-02-010	DATE: 12/20/97 Sa
SITE/SPILL NO.: S7	SHIFT: Open
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

**DESCRIPTION OF WORK TO BE PERFORMED**

1) Demobilize for observance of Christmas and New Years Holidays.

**NUMBER OF PERSONNEL AUTHORIZED**


1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE) 1- CE  
1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**


<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
PICKUP TRUCK	1	PASSENGER CAR	2
CASE 621 FE LOADER	1	MANLIFT	1
BOBCAT UNI-LOADER	2	HAND-HELD RADIOS	4
OFFICE TRAILER	1	GUARD TRAILER	1
PORTABLE COMPUTER	1	LASER PRINTER	2
FACSIMILE MACHINE	1	STEAM JENNY	1
GENERATOR	2	20,000 GALLON TANK	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE  
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.





**CERCLA REMOVAL ACTION DAILY WORK ORDER**

---

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO. 68-S6-2101
ORDER NO.: 2101-02-010	DATE: 12/20/97 Sa
SITE/SPILL NO.: S7	SHIFT: Open
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (McGarry)	

---

**DESCRIPTION OF EQUIPMENT REQUIRED**

GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (2)  
COMMAND POST OFFICE TRAILER  
GUARD TRAILER  
GENERATOR (2)

EQUIPMENT

BOBCAT UNILOADER (2)  
CASE 621 FRONT-END LOADER  
MANLIFT

VENDOR SUPPLIES

POTABLE WATER

SUBCONTRACTORS

TAYLOR RENTAL  
NATIONAL CAR RENTAL  
WILLIAMS SCOTSMAN  
LB SECURITY  
HERTZ RENTAL  
ACCESS RENTAL  
BURTON D. SEYMORE  
ONSITE ENVIRONMENTAL SERVICES  
THE WATER COMPANY