

BAYONNE BARREL & DRUM**REPORT #** 18**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 10/19/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of rubber, establish drum shredder for the removal of forty thousand plus drums.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny

TEMPERATURE: 65

WORK PERFORMED TODAY BY OHM: 1. Continued the load out of rubber tires, setting aside the tires with rims. Two loads were removed today. 2. Continued the removal of soils and ash from within bldg. # 2, soils are affected by ground water and are very wet, therefore allowed to dewater prior to loading into roll off containers. 3. Chemist- entered drum log data and compiled list of analytical needed for disposal. Prepared RFQs for lab. quotes. 4. Access vertical tanks for product, sampling one of the three tanks that contained product and numbered for identification, tank numbers to follow.

SUBCONTRACTOR SERVICES PERFORMED:

EWT - John Tobin on site today to insure a smooth operation of rubber loading.

EXCEPTIONS / UNUSUAL CONDITIONS:

Guardian Fence Co. on site today, resume with perimeter fence repairs and post installation. J & J Recycling failed to send two more trucks this afternoon, discussions with John Tobin regarding this issue assure me that two trucks will definitely be on site at 0800 hrs. tomorrow.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**DOCUMENTS SUBMITTED:**

Estimate for the drum shredding operations, to run 6 - 12 hr. days in one mth. intervals. Project schedule from 9/26/94 thru to Feb. 17/95

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:**COMMENTS:**

Clean up tech. Dan Ohara departed site today at 1015 hrs. today for annual physical, back on site at 1300 hrs.

Demobilize sample tech. Sam Hood today, he has concluded sampling tasks.

426891

