

BAYONNE BARREL & DRUM**REPORT #** 21**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 10/24/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: sunny**TEMPERATURE:** 70**WORK PERFORMED TODAY BY OHM:**

- * Continued to load out of rubber, three trucks today.
- * Continued the removal of ash/soils from pits inside bldg. # 2, of the five pits inside, the last two are uncovered to facilitate removal.
- * Chemist prepared bid analysis for disposal, started preparation of waste streams for test blending.

SUBCONTRACTOR SERVICES PERFORMED:

Guardian Fence Co. not on site today.

EWT- provide John Tobin to oversee some of the loading coordination of transporters.

EXCEPTIONS / UNUSUAL CONDITIONS:

RM- M. Ellis off site for a few hours today.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:****COMMENTS:**

Crew mobilizes from the Trenton office at 0730 hrs. today.

426893

