

BAYONNE BARREL & DRUM**REPORT #** 27**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 11/01/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: rain**TEMPERATURE:** 60**WORK PERFORMED TODAY BY OHM:**

- * Continued the task of poly liner removal from drums, it would appear that an estimated 30 % of the drums opened up have had a small amount of liquid inside them, also have had pH's of less than 1. If this to be the case then additional handling concerns may need to be addressed.
- * Chemist began the test blending of waste disposal samples, further sent out samples to lab. Continue summarizing final drum logs and make ready all final computer documents for OSC and project file. Make ready lab trailer for demobilization.

SUBCONTRACTOR SERVICES PERFORMED:

- * Guardian Fence Co. on site today to complete the fence line repairs and further to hang the last of the gates at the area of bldgs. # 2 and 9, further repaired the main truck gate and another hole in fence line that was just recently cut this past week.

EXCEPTIONS / UNUSUAL CONDITIONS:**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**

- * As per the O.S.C. operations today will take time to de-head drums that contain poly liners, this is an evaluation to ascertain the amount of time it will take and further to verify that no chemical residues or other harmful constituents reside inside that could potentially pose a threat to outside handlers.

DOCUMENTS SUBMITTED:

- * Second round of quotes pertaining to the drum recycling determine that all bidders with exception of National Drum & Barrel corp. stay the same with no change. National ended last with a greater cost to handle.

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

- * By 1630 hrs. OSC approves the methodology of drum shredding and recycling of steel drums, additional time is spent coordinating the mobilization and setup of the shredder.

COMMENTS:

- * Contact Atlantic Crane Services for a 35- ton crane to setup drum shredder on Tue. the 8th. at 1200 hrs.

