

BAYONNE BARREL & DRUM**REPORT #** 36**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 11/14/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 70**WORK PERFORMED TODAY BY OHM:**

* Continued the drum shredding operations, time needed to change out the drum grapplers just after lunch, which involved some down time. Dispite the down time of approximately 4 hrs. today, crew was still able to produce the 500 drum / day targit, but further failed to take there breaks. Crew is instructed to take there breaks as required.

SUBCONTRACTOR SERVICES PERFORMED:

- * Schiavone - Bonomo pick up 20 yard can and deliver 2 empty cans today.
- * Hertz - on site this morning to repair the bobcat starter.
- * WADCO - Reps. Mike and Harold Sakonic visit job site this morning, discussions related to the rental of a drum de-header to perform the removal of drum lids from acid packs, separating the poly liners for future disposal and to further facilitate the shredding of the steel. Mike assures me that a rate for rental can and will be established for the use of OHM personnel on site.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Just after lunch, operator takes time to change out the drum grapppler, due to repairs needed on the first set. Shredding then continues.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

- * O.S.C. (Charlie Fitzsimmons) requests that OHM look into the possibility of obtaining a second drum shredder and or duplicating the already ongoing operation. Additionally constructive criticisms and or other observations pertaining to health & safety issues are discussed. Further OHM will look at present schedule of bringing in a H&S Officer for one week.

DOCUMENTS SUBMITTED:**MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:**

- * Phone conversation with Mike Cerretta of Schaivone-Bonomo Corp. regarding method of payment to be made on the shredded steel drums, takes place @ 1130 hrs. this morning. Mike will be making a check out weekly (Thur.-Wed.) for steel removed. The check will then be maile to OHM Remediation Services 200 Horizon Center Blvd. Trenton NJ ATTN. ERCS Dept. Tom Ohara. It will then be accounted for as a credit to EPA on the 1900-55 form.

COMMENTS:

- * Crew mobilizes from NJ shop @ 0700, to be on site by 0800 for operations.

