

BAYONNE BARREL & DRUM**REPORT #** 44**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 11/23/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 55**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Relocated the drum shredder this morning, operational by 0900 hrs.
- * Establish the signs on perimeter fence every 100 liner feet.
- * Additional cleanup in the former drum shredding area is performed, removing all drum remains, lids, rings, scrap etc. Further perform general cleanup of support zone for the holiday week end.
- * By the days end 451 drums are shredded, crew secures and departs site at 1330 hrs.

SUBCONTRACTOR SERVICES PERFORMED:

- * McRoberts Security relieved at 0700 hrs. this morning, will be back on site at 1300 hrs.
- * Representative of Trans Continental Gas Pipe Line on site this morning, review current progress of drum removal over there pipe line.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Hertz Equipment Rental , notifies job site that they will be picking up the uni-loader on Monday 11/28/94 due to discrepancies with billing and payment. Request for quotes on another uni-load through a second vendor for delivery on Monday.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**DOCUMENTS SUBMITTED:**

- * Copy of the letter authorizing the removal of two cylinders to County Welding Supply, whom pick up the cylinders this morning.

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

- * Discussions with Bob Brooks (OHM H&S) again this morning regarding yet the still ongoing issue of the PID to be used on site by OHM personnel -vs- trusting the Weston TAT to ensure that air monitoring and quality of breathing zone is being performed regularly. This issue must be confirmed, if TAT is to perform the monitoring, then it should be known and further DATA must be submitted to the OHM - RM on a daily basis for review.

COMMENTS: