

BAYONNE BARREL & DRUM**REPORT #** 47**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 11/30/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 60**WORK PERFORMED TODAY BY OHM:**

* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

* Crew shreds 721 drums today, this increase of production is better related to the condition of the drums, vary rusted and oxidized, they further require blending with better steel.

SUBCONTRACTOR SERVICES PERFORMED:

* John Duffy Fuel Service - deliver fuel today.

EXCEPTIONS / UNUSUAL CONDITIONS:**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:****DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:**

* Conversations with Bob Brooks (OHM H&S) on scheduling of an officer to be on site when the necessary approvals have been given.

COMMENTS: