

**BAYONNE BARREL & DRUM****REPORT #** 49**O.S.C.** JOE COSENTINO  
**R.M.** M.R.ELLIS**DATE:** 12/02/94**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Sunny

**TEMPERATURE:**

50

**WORK PERFORMED TODAY BY OHM:**

\* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

\* By the days end the crew has completed the shredding of 500 drums, additional time required to handle piles of drum lids, which if not hand feed into shredder, they will plug up the cutters inside

**SUBCONTRACTOR SERVICES PERFORMED:****EXCEPTIONS / UNUSUAL CONDITIONS:**

\* Mike Cerreta of Shiovone-Bonomo-Corp. pays site a visit, taking time to review the shredded drum scrap in which he is taking for \$ 90.00 / long ton. He has not altered any pricing of this and is delighted to be getting this metal. Additionally ensuring that we have been getting roll offs when needed.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:****DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:****COMMENTS:**

\* Field Clerk, Clay Duffel spends some of his day in house with accounts payable reviewing of invoices etc.

