

BAYONNE BARREL & DRUM**REPORT #** 50**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 12/03/94**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Sunny

TEMPERATURE:

55

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Disconnect power to the third office trailer, make ready for demobilization.
- * By the days end the crew has completed the shredding of 581 drums, crew then demobilizes for week end (whats left of it).

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

- * RM departs site at 1430 hrs. today, crew runs the day until 1600 hrs.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:****COMMENTS:**

426921

