BAYONNE BARREL & DRUM

REPORT#

52

O.S.C.

JOE COSENTINO

DATE:

12/06/94

R.M.

M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Sunny

TEMPERATURE:

56

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end the crew has completed the shredding of 433 drums, this decrease can be associated to equipment problems.

SUBCONTRACTOR SERVICES PERFORMED:

EXCEPTIONS / UNUSUAL CONDITIONS:

* Operator takes time to change out ruptured hydraulic hose and to rewire switches located in the joy stick of the excavator that enables the activation of the grappler direction.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

DOCUMENTS SUBMITTED:

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

* Discussions with H&S officer Bob Brooks, to mobilize a safety officer at his earliest convenience which will be on Monday 12/12.

COMMENTS: