

# Daily Report

Report No. 57

Date 12-12-94

Project No. 116441-2R

Delivery Order 2001-02-039

OSC JOE COSSENTINO

Description of Delivery Order PROCEED WITH DRUM SHREDDING OPERATIONS  
AND CHANGE HYDRAULIC OIL & FILTER IN #214

Location of Work 150 RAYMOND BLVD NEWARK NJ 07102

Weather Sunny Rain \_\_\_\_\_ Temp Min 23 Max 35°

## Work Performed Today by OHM

S. Wilson & P. Kocher arrived on site at 0700 to change oil &  
filter on #214. SHREDDER IS REPORT DOWN AT 0930 PAUL KOCHER  
AND DAN O'HARA TRY TO GET STARTED

## Work and Services Performed Today by Subcontractors

DRUM SHREDDING COUNT FOR TODAY - 0

## Exceptions/Unusual Conditions Noted by OHM Supervisor

- \* S. Wilson HAS ACCIDENT WITH LEFT WRIST SENT ACCIDENT REPORT FILE.
- \* SHREDDER IS DOWN - ALL EFFORTS BY CREW IS FRUITLESS. FOLEY IS TO  
ARRIVE ON SITE EARLY AM TOMORROW 12-13-94
- \* NO AIR MONITORING REPORT - TAT DID NOT DUE ANY AIR MONITORING  
DUE TO NO SHREDDING OPERATION.

## Request for Changes in Method or Scope and Specific Direction Received from OSC

AS OF 1530 OSC (JOE) INFORMS CLAY THAT HE FEELS HE SHOULD  
NOT BE BILLED FOR TODAY. CLAY TO FOLLOW-UP


## Documents Submitted

Document \_\_\_\_\_

TO \_\_\_\_\_

\*NOTE\* Use continuation sheets if necessary for clear explanations.

426928



Meetings Held, Subject Matter, Directions/Decisions

DAILY SAFETY MEETING + OPERATIONS MEETING 0700 - 0730

\*Daily Estimate Expenditure \_\_\_\_\_

\*Estimated Expenditure Total To Date \_\_\_\_\_

Planned Activities for Subsequent Day

A FOLLY MECHANIC IS TO BE ON SITE EARLY A.M. SAREDDING  
OPERATIONS WILL START SOON AFTER

Signed John Banda  
OHM Supervisor

Signed \_\_\_\_\_  
OSC

These are estimated expenditures based on field data actual expenditures may vary based upon audit and actual subcontractor invoices.

\*NOTE\* Use continuation sheets if necessary for clear explanations.