

BAYONNE BARREL & DRUM**REPORT #** 62**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 12/17/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Cloudy, Rain**TEMPERATURE:** 37**WORK PERFORMED TODAY BY OHM:**

* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

* By the days end the crew has completed the shredding of 425 drums.

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

* Crew will be demobilizing at 1430 hrs. this afternoon, arriving at NJ shop at 1530.

* Crew is to remobilize at 0700 hrs. from the NJ Division and to be on site at 0800 hrs. Mon. 12/19

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**