

BAYONNE BARREL & DRUM**REPORT #** 69**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 12/29/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 45**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end the crew has completed the shredding of 803 drums today, this additional progress can be associated to the closeness of the drums and there rusted condition.

SUBCONTRACTOR SERVICES PERFORMED:

- * Duffy Fuel Service, deliver fuel today.
- * Follow up call with WADCO regarding the mobilization of the drum de-header and set up, additionally a planed instruction of operation will also commence.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Passenger Van # 8064 is taken off site for tire repair, tire was punctured while being used on site.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

- * As per the O.S.C. personnel (Operators) make equipment checks and start up for warming as they arrive on site this morning in an attempt to enable more production out of the days work.

DOCUMENTS SUBMITTED:

- * O.S.C. and C.O. consent form, for the amount \$ 53,900.00 dollars. This will be for the disposal of poly liners and poly drums on site.
- * Consent is authorized by O.S.C. Charlie Fitzsimmons today, consent is then sent to Steve Wurzbarger in our horizon center office for further processing.

COMMENTS: