

**BAYONNE BARREL & DRUM****REPORT #** 72**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS  
**R.M.** M.R.ELLIS**DATE:** 01/04/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Sunny

**TEMPERATURE:**

20's

**WORK PERFORMED TODAY BY OHM:**

- \* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- \* By the days end the crew has completed the shredding of 575 drums, A-A Matulay never did arrive to fix the flat tire.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* A-A Matulay, contacted today for yet another flat tire, they assure us they will try and fix yet today
- \* Duffy Fuel Service, contacted today for a rotation of the 300 gallon tank for a 500 gallon tank, equipped with a DC powered pump, this will affect the monthly rental rate in which is presently estimated

**EXCEPTIONS / UNUSUAL CONDITIONS:**

- \* WADCO, experiencing difficulties with mobilizing the drum de-header. There appears to be some problems with the required power needed for our application, they assure me that it will be resolved today and the unit will be mobilized first thing tomorrow morning. Further they are aware that OHM will hold them accountable for four men's time ( 5.5 ) hours due to this short coming. The time will be accounted for as a credit on the first invoice to OHM Corp. an example would be no charge for the mobilization and setup of the drum de-header showing the cost difference.
- \* The additional crew brought in for the drum de-heading work at other areas of preparation until 1530 hrs. in which two are sent back to the house and two remain to roll drums to track hoe in the uni-loaders absences.
- \* Clay Duffel departs site at 1600 hrs. today for personal business.
- \* Steve Wilson is absent from work today due to personal reasons.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**

427103

