

BAYONNE BARREL & DRUM**REPORT #** 81**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/14/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Overcast / Cloudy

TEMPERATURE:

40's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

* By the days end the crew has completed the shredding of 532 drums while the de-heading crew completes 62 drums, this crew was detained this morning to address the site's safety concerns.

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

* Due to extremely wet conditions this morning, the de-heading crew takes some time to address the safety concerns discussed. Site conditions vary wet and muddy posing an electrical hazard with the de-heading operation, upon completion of correcting the safety concerns they may resume with the de-heading operations as the rain has stopped and appears as though the sun might come out to dry up some of the areas of concern.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**

* Crew will be de-mobilizing from site at 1430 hrs. today and will return to site at 0800 hrs. Monday

