

BAYONNE BARREL & DRUM**REPORT #** 84**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/18/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Overcast / Cloudy / Rain

TEMPERATURE: 40's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

* By the days end the crew has completed the shredding of 726 drums, while the second crew has chop sawed 306 drums and further de-headed 35 for a total of 341 drums.

SUBCONTRACTOR SERVICES PERFORMED:

* WADCO arrives on site today to collect 10 poly drum liners to take back to there facility and determine the best way to clean and handle the liners.

EXCEPTIONS / UNUSUAL CONDITIONS:

* R.M. departs site at 1500 hrs. today.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:**

* Newly devised Hot Zone Entry / Exit Log to be used in place of the old log.

COMMENTS: