

BAYONNE BARREL & DRUM**REPORT #** 86**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/20/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Overcast / Cloudy / Rain **TEMPERATURE:** 40's

WORK PERFORMED TODAY BY OHM:

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Brought on site today is the pick up # 466, and LEL # 1354 it is calibrated and ready to go. The mono-tox had gotten wet and is now down drying, equipment is pulled from the field as soon as the heavy rains started.

SUBCONTRACTOR SERVICES PERFORMED:

- * A A Matulay notified of two flat tires for repair and to replace the back up alarm and to pull the necessary maintenance as needed this afternoon.
- * Culligan on site today for water delivery.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Due to extreme down pour of rain and winds, the crew was finally pulled from the field when lightning was seen on site. The bulk of the crew was demobilized from site at 1000 hrs.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

- * O.S.C. requests that OHM resource a shredder capable of shredding down the poly liners associated to acid packs -vs- shipping to WADCO. Two rental companies were contacted regarding this, they both discourage this task due to the amount of problems they have encountered in the past and further assure me that the cost's for repair of the equipment was outstanding and vary costly and would not rent equipment that would be associated to this type of operation.

DOCUMENTS SUBMITTED:**COMMENTS:**

- * Security is to be on site at 1400 hrs. today to continue around the clock until Monday 0800 hrs.



Ellenor
1-23

1 ~ Sue May
TAT

2 ~ Heidi

3 ~ DAVE
P ~ OWENS

Bandford
L DRAFT
PERMIT

no meeting
at this
time
no interest

✓
FAX #

Pine Lands

↓
OK

FRESH WATER
WETLANDS
PERMIT

(491) 248-8878

4 ~ Union
Carbide

304 744-4719

HARRY CRAIG
COMPOSTING

PAN'S
LIGHT
↓
HEAVY