

**BAYONNE BARREL & DRUM****REPORT #** 87**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS  
**R.M.** M.R.ELLIS**DATE:** 01/23/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Sunny

**TEMPERATURE:**

30's

**WORK PERFORMED TODAY BY OHM:**

- \* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- \* Relocate the drum de-heading operation just east of the previous location, generator is further located in the same area. The fuel tank is set in the truck bed and will serve as a fuel vehicle.
- \* By the days end the crew has completed the shredding of 603 drums, while the second crew has de-headed 50 drums and chop sawed 186 for a total of 236 drums. An area is cleared for yet another relocation of the drum de-header tomorrow morning to better facilitate the working area.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* WADCO submits the first invoice, before approving a phone call will be required to discuss the monthly rental of the gilbert drum de-heading machine.

**EXCEPTIONS / UNUSUAL CONDITIONS:****CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:**

- \* Schiavone Bonomo issues a check for \$ 1,227.46 for load number 31 today, it is approved for credit on the 1900-55 form.


**COMMENTS:**

- \* Crew mobilizes from the shop at 0700 hrs. due to traffic delays ( accidents ), some of them did n arrive on site until 0900 hrs.



### De-Heading Operations


Total 13 Day Production = 3,134



13 Day Average = 241  
One Rain Day

### Drum Shredding Operations

13 Day Total = 7,775



13 Day Average = 598  
One Rain Day