

**BAYONNE BARREL & DRUM****REPORT #** 88**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS  
**R.M.** M.R.ELLIS**DATE:** 01/24/95

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** Partly Sunny / Cloudy

**TEMPERATURE:** 30's

**WORK PERFORMED TODAY BY OHM:**

\* Continued the drum shredding operations today, further separating drums that contain labels Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

\* By the day's end the crew has completed the shredding of 715 drums, while the second crew has de-headed 150 drums and chop sawed 208 drums for a total of 358 today.

**SUBCONTRACTOR SERVICES PERFORMED:**

\* Established Thursday the 26th, for a load of poly liners ( blatters ) to be loaded out off site to the WADCO Facility, further to be inspected by the O.S.C. and the Health & Safety Officer to perform some air monitouring of the trailer upon arrival to the facility. A review of the cleaning / rinse process will follow upon completion of the air monitouring. This was established with Mike Sukonic one of the owners of the facility.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

\* Steve Wilson ( RT ) is absent today for personal reasons.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**

\* A discussion pertaining to the methodology in which WADCO will employ for the cleaning / rinsing of the poly liners / blatters is of concern, today an effort will be made to establish a walk thru of there process when the first load of liners is removed from site. Further the Health & Safet Officer will assist with this visit and conduct some air monitouring of the box trailer on it's arrival to the WADCO Facility.

**DOCUMENTS SUBMITTED:**

\* A bar chart reflecting the production performance of the last fourteen days on site.

**COMMENTS:**