

BAYONNE BARREL & DRUM**REPORT #** 89**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 01/25/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Partly Sunny / Cloudy

TEMPERATURE: 30's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

* By the days end the crew has completed the shredding of 777 drums, while the second crew has de-headed 90 drums and chop sawed 178 drums that would not accept the de-header wheel.

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

* Tom O'hara (Program Manager) is on site today for a QA / QC inspection.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

* Discussed with the O.S.C. is to further obtain an E.P.A. I.D. # or a State I.D. # from the facility that will get the cleaned / rinsed liners from WADCO. It was suggested that the liners will go to a local incinerator (Trash to Steam) post cleaning, a certificate of disposal would also be required. This discussion is then relayed to Mike Sukonic of WADCO to follow up with and to return my call with the answers to the above.

DOCUMENTS SUBMITTED:

* A check for credit on the 1900-55 form, for \$ 2,929.02 dollars for loads # 22,23 and 24 (Scrap).

COMMENTS: