

**BAYONNE BARREL & DRUM****REPORT #** 91**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS  
**R.M.** M.R.ELLIS**DATE:** 01/27/95

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** Sunny**TEMPERATURE:** 20's**WORK PERFORMED TODAY BY OHM:**

- \* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- \* By the days end the crew has completed the shredding of 548 drums, while the second crew has completed the de-heading of 54 drums and chop sawed 162 drums for a total of 216 drums.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* A A Matulay is notified that the uni-loader now has two tires down and service will be required ASAP. or definitely by Monday.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

- \* R.M. departs site at 1000 hours today.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**

- \* Crew completes the day by 1430 hours and demobilizes for the week end.

