**BAYONNE BARREL & DRUM** 

**REPORT#** 

97

O.S.C.

JOE COSENTINO / CHARLIE FITZSIMMONS

DATE:

01/06/95

R.M.

M.R.ELLIS

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** 

Sunny with heavy Wind Chill

**TEMPERATURE:** 

20's

# **WORK PERFORMED TODAY BY OHM:**

- \* Continued the drum shredding operations today, further separating drums that contain labels Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- \* Heavy snow removal takes place today due to snow fall over the previous week end, four cleanup techs, are sent home and the balance of the crew begin the shredding operation while other work areas are cleared of snow. The drum de-header is then relocated to the west most pile of drums, there the drums chimes are in much better condition for de-heading, that will commence as soon as able.
- \* By the days end the shredding crew was able to complete the shredding of 335 drums dispite the foul weather conditions. The balance of the crew set up drums for de-heading and chop saw operations after areas of concern are cleared.

## **SUBCONTRACTOR SERVICES PERFORMED:**

\* A A Matulay is contacted again today to repair two flat tires that where obtained with the snow removal today.

#### **EXCEPTIONS / UNUSUAL CONDITIONS:**

\* Due to heavy snow fall over the week end (12 + inches) a second operator is utilized today to facilitate the snow removal.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

## **DOCUMENTS SUBMITTED:**

\* A draft copy summarizing the dioxin contaminated soil / ash piles located at the south end of the site, further included is the scope of work pertaining to this waste and disposal options. Should an alteration or clarification of this summary be needed then changes should be made and a new directive given.

#### **COMMENTS:**

\* Operations are shut down at 1530 hrs. today due to colder then normal temperatures and sever wind chill.