

Daily Report

Report No. 102

Date 2-13-95

Project No. 116441

Delivery Order 2001-02-039

OSC JOE COSENTINO

Description of Delivery Order DE-HEADLINE - DRUM SHEEDING AND REMOVE  
THE DRUMS FROM FIELD TO BLDG #5

Location of Work 150 RAYMOND BLVD NEWARK N.J.

Weather very cold Rain \_\_\_\_\_ Temp Min 12° Max 31°  
WIND CHILL - 10

Work Performed Today by OHM

- + DE-HEADLINE OF ACID PACKS SUBMIT - 15 GAL. CREW A 202
- + SHEEDING OPERATIONS TOTAL 418. CREW B 163 TOTAL 365
- + TRASPONT - DUPONT - FERRIS ST. + LABELS WITH HAZARDOUS WASTE DRUMS  
TO BLDG #5 TOTAL 84 DRUMS.

Work and Services Performed Today by Subcontractors

SCHLUBER - BOUNDARY CORP - REMOVED ROLL OFF SCRAP METAL.

Exceptions/Unusual Conditions Noted by OHM Supervisor

- \* INFORMED PERS THAT OHM WILL CALL WHEN NEEDED, WE HAVE  
TWO SUDTY TANKS - SHOULD FINISH WITH DRUMS WE HAVE LEFT.
- + M. ELIAS & PAUL KOSLER ARE BOTH OUT TODAY.

Request for Changes in Method or Scope and Specific Direction Received from OSC

Documents Submitted


Document \_\_\_\_\_ TO \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\*NOTE\* Use continuation sheets if necessary for clear explanations.



Meetings Held, Subject Matter, Directions/Decisions

DAILY SAFETY MEETING - w/ OPERATIONS MEETING.

\*Daily Estimate Expenditure \_\_\_\_\_

\*Estimated Expenditure Total To Date \_\_\_\_\_

Planned Activities for Subsequent Day

\* DEHEADING OF ACID DRUMS - REMOVE DRUMS WITH SOLIDS TO BLDG #1  
\* CHANGE OIL IN 215 AM. HOURS \* SHEDDING OPERATIONS FROM 1200  
TO 1430

Signed Stephen Banks  
OHM Supervisor PRESTON

Signed \_\_\_\_\_  
OSC

These are estimated expenditures based on field data actual expenditures may vary based upon audit and actual subcontractor invoices.

\*NOTE\* Use continuation sheets if necessary for clear explanations.