

BAYONNE BARREL & DRUM**REPORT #** 106**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 02/17/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 30's**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * By the days end 376 drums where de-headed and liners removed, steel carcasses are pushed to the shredding area. Additional break down of drums related to cyanide, these drums where set aside to be dealt with separately, additional monitoring is performed to alleviate any problems.
- * Arrangements confirmed to mobilize the mini lab trailer, Chemist and Sample Tech. for Monday morning. An electrician will further follow the lab trailer and wire it in once established.

SUBCONTRACTOR SERVICES PERFORMED:

- * United Crane remove there crane from site today after there repairs where made.
- * Bell Atlantic Telephone make repairs again on the two phone lines to the O.S.C. & T.A.T. phone
- * Folley Caterpillar repair the trackhoe today, the trackhoe is then returned to the shredding area to resume with the general cleanup and further pull and remove drums from liners.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * This is the last day for Steve Wilson (Clean up Tech.), he will not be returning to the project.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**

- * Personnel will demobilize at 1430 hrs. for the week end, and will remobilize at 0700 hrs. Monda

