

BAYONNE BARREL & DRUM**REPORT #** 107**O.S.C.** JOE COSENTINO / CHARLIE FITZSIMMONS
R.M. M.R.ELLIS**DATE:** 02/20/95

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny**TEMPERATURE:** 30's**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Mobilization of mini lab, Chemist, Sample Tech. and Electrician along with the balance of the operational personnel this morning takes place, the lab is established and set up of the materials needed to begin sampling of the drums is undertaken. The Truck & driver are utilized to move all remaining drums from the field to building # 1 where the break down and sampling will take place. The balance of the crew will continue the de-heading and liner removal of the acid packs this morning.
- * By the days end the crew has completed the shredding of 720 drums, while the de-heading crew has completed 194 acid packs which subsequently concludes the acid packs. Time now spent breaking down the the drums brought in from the field containing residual waste for sampling.
- * Bulk liquid tank utilized for collection of liquids found in drums while shredding, is now referred to as Tank # 9 (T-9). This tank is sampled for haz-cating along with five other samples from drums

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

- * Drums brought in from the field contain frozen water that is now thawing out and are in need of additional absorbent materials to contain the liquids while reducing the drum size to gain entry for sampling.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**

- * Thirty three drums are removed from the overall amount brought in from the field, these drums where border line empty and where taken back out for shredding.

