

BAYONNE BARREL & DRUM:

REPORT#

113

O.S.C.

JOE COSENTINO / CHARLIE FITZSIMMONS

DATE:

02/28/95

R.M.

M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Rain

TEMPERATURE:

40's

WORK PERFORMED TODAY BY OHM:

* OHM has delivered this morning 20 C-drums and one pallet of speedy dri for the consolidation and stabilization of the 169 partial drums of waste previously sampled and haz-catted.

- * Operations today consisted of separation by waste stream the 169 partial drums of waste that was previously sampled and haz-catted, once a test blend of this waste is concluded they will the be consolidated into C-drums and Overpacks.
- * Began the decontamination of the drum shredder and it's power pack, a gross decon of the 215 trackhoe is performed out on site then brought into the deconning area.
- * Bulking of the waste stream #01 (Aq/Liq) is concluded today, this reduces the number of drum for disposal by 30.

SUBCONTRACTOR SERVICES PERFORMED:

- * Welco deliver breathing air this morning.
- * A A Matulay notified of the two flat tires, they will be on site later today to repair tires.
- * Pat Kelly Drum deliver one box trailer and pickup one today.

EXCEPTIONS / UNUSUAL CONDITIONS:

* One of the drums to be bulked was an eighty five gallon German made drum that was full to the top, a sump pump is utilized to remove the liquids from this drum.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

DOCUMENTS SUBMITTED:

* A check for \$ 2,189.73 dollars to be given as a credit on the 1900-55 form today, this check is fo scrap steel loads # 53 and 54, two loads remain for credit.

COMMENTS:

