# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE

DELIVERY ORDER NO.: 2101-02-010

SITE/SPILL NO.: S7

EPA REGION: II

CONTRACTOR: Earth Tech., Inc.

MONITORS: START (McGarry)

CONTRACT NO.: 68-S6-2101

DATE: 02/03/98 T

SHIFT: 7:00 - 6:30

OSC: Jack D. Harmon

RM: LeRoy Cassidey

### DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue to load-out roll-offs with debris;
- 2) Continue to cut large pieces of steel/metal;
- 3) Continue to place segregated steel/metal in roll-off;
- 4) Continue construction of steam cleaning enclosure;
- 5) Oversee asbestos abatement subcontractor.

## NUMBER OF PERSONNEL AUTHORIZED

- 1 -RESPONSE MANAGER 3-EQUIPMENT OPERATORS (2 ON-SITE)
- 1 -FOREMAN 1-FIELD CLERK ACCT. 4-CLEANUP TECHS. (2 ONSITE)

EQUIPMENT	AND	EXPENDABLE	MATERIALS AUTHORIZED	
<u>ITEM</u>		<b>OUANT.</b>	<u>ITEM</u>	OUANT.
PICKUP TRUCK		1	PASSENGER CAR	2
CASE 621 FE LOADER		1	MANLIFT	1
BOBCAT UNI-LOADER		.2	HAND-HELD RADIOS	4
OFFICE TRAILER		1	GUARD TRAILER	1
PORTABLE COMPUTER		1	LASER PRINTER	2
FACSIMILE MACHINE		1	STEAM JENNY	1
GENERATOR		2.	20,000 GALLON TANK	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

## CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE

ORDER NO.: 2101-02-010

SITE/SPILL NO.: S7 EPA REGION: II

- J. S

CONTRACTOR: Earth Tech., Inc.

MONITORS: START (McGarry)

CONTRACT NO. 68-S6-2101

DATE: 02/03/98 T SHIFT: 7:00 - 6:30 OSC: Jack D. Harmon

RM: LeRoy Cassidey

## DESCRIPTION OF EQUIPMENT REQUIRED

## GENERAL VENDOR EQUIPMENT

PORT-A JOHNS (3)
COMMAND POST OFFICE TRAILER
GUARD TRAILER
GENERATOR

### EOUIPMENT

BOBCAT UNILOADER (2) CASE 621 FRONT-END LOADER MANLIFT

### **VENDOR SUPPLIES**

POTABLE WATER

#### **SUBCONTRACTORS**

TAYLOR RENTAL
NATIONAL CAR RENTAL
WILLIAMS SCOTSMAN
LB SECURITY
HERTZ RENTAL
ACCESS RENTAL
BURTON D. SEYMORE
ONSITE ENVIRONMENTAL SERVICES
THE WATER COMPANY
FISHBURN TANKS
BAKER TANK
USA
TEC