

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-S6-2101  
DELIVERY ORDER NO.: 2101-02-010 DATE: 06/18/98 R  
SITE/SPILL NO.: S7 SHIFT: 06:30 - 18:30  
EPA REGION: II OSC: Jack D. Harmon  
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey  
MONITORS: START (Waddleton)

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Continue to load-out roll-offs with debris;
- 2) Continue to cut metal protective guards and appurtenances from presses; segregate according to degree of contamination and decon if deemed;
- 3) Continue deconning of presses;
- 4) Load-out ACM debris from collapsed areas off Oswego St;
- 5) Collect wipe and grab samples as necessary; and
- 6) Continue to assist riggers with removal of roof and structural skeleton from Area 14.

## NUMBER OF PERSONNEL AUTHORIZED


1-RESPONSE MANAGER 1-EQUIPMENT OPERATOR 1-Civil Engineer  
1-FOREMAN 1-FIELD CLERK ACCT. 9 -CLEANUP TECHS. (2 ONSITE)

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


ITEM	QUANT.	ITEM	QUANT.
PICKUP TRUCK	2	PASSENGER CAR	2
CASE 621 FE LOADER	1	BOOMLIFT	1
BOBCAT UNI-LOADER	2	HAND-HELD RADIOS	8
COMMAND POST TRAILER	1	GUARD TRAILER	1
PORTABLE COMPUTER	2	LASER PRINTER	2
FACSIMILE MACHINE	1	STEAM JENNY	1
GENERATOR	1	20,000 GALLON TANK	2
COPIER	1	02/EXPLOSION METER	1
WATER COOLER	1	PORT-A-JOHNS	3
PRESSURE WASHER	1	EXCAVATOR W/GRAPPLER	1
3" TRASH PUMP	1	1.5" SUMP PUMP	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

\_\_\_\_\_

SIGNATURE OF CONTRACTOR'S REP.

\_\_\_\_\_

427392



## CERCLA REMOVAL ACTION DAILY WORK ORDER

---

SITE NAME: BOSSERT MANUFACTURING SITE	CONTRACT NO. 68-S6-2101
ORDER NO.: 2101-02-010	DATE: 06/18/98 R
SITE/SPILL NO.: S7	SHIFT: 06:30 - 18:30
EPA REGION: II	OSC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc.	RM: LeRoy Cassidey
MONITORS: START (Waddleton)	

---

### DESCRIPTION OF EQUIPMENT REQUIRED

#### GENERAL VENDOR EQUIPMENT

BOBCAT UNILOADER (2)  
BOOMLIFT  
CASE 621 FRONT-END LOADER  
COMMAND POST OFFICE TRAILER  
GENERATOR  
GUARD TRAILER  
PASSENGER CAR  
PICKUP TRUCKS (2)  
PORT-A-JOHNS (3)  
PRESSURE WASHER  
STEAM JENNY  
EXCAVATOR W/GRAPPLER

#### EQUIPMENT

HANDHELD RADIOS (8)  
COMPUTER - PORTABLE PC  
COMPUTER PRINTER (2)  
FACSIMILE MACHINE

#### VENDOR SUPPLIES

COPIER  
DIESEL/GASOLINE  
DUMPSTERS (2)  
POTABLE WATER  
WATER COOLER  
WATER TANKS (3)  
SCAFFOLDING

#### SUBCONTRACTORS

ACCESS RENTAL  
ADMAR  
ANALYTICAL LAB  
BAKER TANK  
BURTON D. SEYMORE  
ENTERPRISE CAR RENTAL  
HERTZ RENTAL  
LB SECURITY  
MOHAWK VALLEY OIL  
NATIONAL CAR RENTAL  
ONSITE ENVIRONMENTAL SERVICES  
RADISSON  
TAYLOR RENTAL  
THE WATER COMPANY  
WASTE STREAM  
WILLIAMS SCOTSMAN  
SYRACUSE SUPPLY  
MCQUADE AND BANNIGAN