

DAILY WORK ORDER

Work Site:
Bossert Manufacturing

Work Period:
8/10/87

Contractor: O. H. Materials
Contractor Rep.: Paul Street

OSC: Jack D. Harmon

WORK PLANNED/AUTHORIZED:

- 1.) Continue to clean out sumps
(Sumps #9 and #10)
- 2.) Continue to laser first floor of
area #11 and sumps #59, #60 & #61
and move into area #7 (2nd floor).
- 3.) Post sample areas #14 and #15
- 4.) Sample water treatment system for
discharge
- 5.) If dry, scrape sludge off pool
in water treatment system.
- 6.) Demobe manlift pending sample
results.
- 7.) Removal/shipment of acids in
area #5.
- 8.) Clean up debris from around
machinery in area #2.

WORK ACCOMPLISHED FROM PREVIOUS WORK ORDER:

	Yes	No	Continues
1.) (x)	()	()	()
2.) ()	()	()	(x)
3.) ()	()	()	(x)
4.) (x)	()	()	()
5.) (x)	()	()	()
6.) (x)	()	()	()
7.) (x)	()	()	()
8.) (x)	()	()	()
9.) (x)	()	()	()
10.) (x)	()	()	()

COMMENTS:

EQUIPMENT PLANNED/AUTHORIZED:

- (3) Vans (2) Pick-up Truck
- (1) Decon trailer (3) Bobcats
- (1) Command Post Trailer
- (1) Crew Trailer (3) 12K Pools
- (1) Portable Eye Wash (1) Cars
- (6) Radios (1) 50K Pool
- (1) Water Treatment System
w/ appurtenances
- (2) High-Pressure Water Laser
w/hoses (1) Mini-Trackhoe
- (20) Propane tanks (1) Hi-Lift
- (1) Cascade System
- (4) Porta-Johns
- (1) 6-CY Dumpster (1) 3-in
- (4) Submersible Pumps: (3) 2-in
- (3) Satelites (2) 6.5KW Generators
- (1) Pneumatic Forklift

EQUIPMENT USED FROM PREVIOUS DAY:

All Authorized

COMMENTS:

427704



PERSONNEL AUTHORIZED:

- (1) Response Manager
- (2) Laborer
- (1) Lab Technician (2)
- (10) Clean-up Technician (1)

- (1) Foreman (3)
- (2) Foreman (2)
- (1) Field Clerk
- (4) Clean-up Technician (2)
- (1) Operator (2)

Contractor Signature:

Date:

OSC Signature:

Date:

8/9/87

Jack D. Harmon
8/10/87