

July 16, 1987

Delivery Order Modification - Bossert Manufacturing, Utica, NY
Delivery Order No. 6893-02-067

Joseph D. Rotola, On-Scene Coordinator
Response and Prevention Branch

Richard Thurston, Contract Administrator
Procurement Section

The purpose of this memo is to request a modification of Delivery Order No. 6893-02-067. The following are item requires modification:

1. The "Delivery Order Ceiling Amount", should be increased by \$475,200.

If you have any questions on these modifications, please feel free to contact me.

cc: J. Harmon, 2ERR-RP

427730



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION II

DATE: JUL 16 1987

SUBJECT: Delivery Order Modification - Bossert Manufacturing, Utica, NY
Delivery Order No. 6893-02-067

FROM: Joseph D. Rotola, On-Scene Coordinator *J Rotola*
Response and Prevention Branch

TO: Richard Thurston, Contract Administrator
Procurement Section

The purpose of this memo is to request a modification of Delivery Order No. 6893-02-067. The following are item requires modification:

1. The "Delivery Order Ceiling Amount", should be increased by \$475,200. (Total ceiling for mitigation contracting - \$1,192,874.)
2. Block #6, "Account Number" should read 7TFA2AKES7.

If you have any questions on these modifications, please feel free to contact me.

cc: J. Harmon, 2ERR-RP