

-----  
DAILY WORK ORDER  
-----

Work Site:  
Rosen Site

Work Period:  
9/11/87

Contractor: O. H. Materials  
Contractor Rep.: John Leporati

OSC: Brett C. Hensley

-----  
WORK PLANNED/AUTHORIZED:

-----  
WORK ACCOMPLISHED FROM  
PREVIOUS WORK ORDER

1.) Pursuant to Delivery Order  
#6893-02-086 signed and issued  
07/17/87, provide one Foreman II  
knowledgeable in fence installation  
to oversee operations at the Rosen  
Site when operations are initiated.  
Foreman II will maintain a daily  
progress log including: work accomplished;  
work remaining; materials used; and  
estimated cost. Foreman II will provide  
OSC with a weekly written report including  
the above items and any pertinent information.

-----  
EQUIPMENT PLANNED/AUTHORIZED:

-----  
EQUIPMENT USED FROM  
PREVIOUS DAY:

(1) Vehicle for transportation

All authorized

-----  
COMMENTS:

-----  
PERSONNEL AUTHORIZED:

(1) Foreman II

-----  
Contractor Signature:

-----  
OSC Signature:

*Jack D. Hume for*

Date:

Date:

9-11-87

427776





UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION II  
EDISON, NEW JERSEY 08817

TELECOPIER //FACSIMILE  
TRANSMITTAL

DATE: 9-11-87  
SUBJECT: \_\_\_\_\_

DAILY WORK ORDER

TO: JOHN LERDRATI

PHONE: (609) 443-2810

FROM: BRETT C. HENSLEY

PHONE: (716) 624-4212

No. of pages to follow: 1