



DAILY WORK ORDER	
SITE NAME: BOSSERT MFG. LOCATION: 1002 OSWEGO STREET UTICA, NEW YORK	DATE: JUNE 17, 1988
CONTRACTOR: O. H. MATERIALS	CONTRACTOR REP: PAUL L. STREET
EPA REGION II	OSC: JACK D. HARMON
ASSIGNED WORK TASK(S):  1.) Begin laying block B/W areas #9 & #3, areas #12 & #4 and secure sample storage area, and areas #12 & #3  2.) Continue cleaning lights and package for shipping  3.) Demobe mini-trackhoe  4.) Demobe equipment oper. and 2 - 3 RT's  5.) Contact vendors for pick up of their equipment	WORK COMPLETED - PREVIOUS DWO YES NO CONT. 1.) (X) ( ) ( )  2.) (X) ( ) ( )  3.) (X) ( ) ( )  4.) (X) ( ) ( )
APPROVED EQUIPMENT/ MATERIALS: Decon Trailer                      Command Post Trailer (fully operational) Passenger Van                      24 Hour Security (continuing) Pick-up Truck                      Port-A-Johns (3) Rental vehicle                      Masonary Block & Mortar Mini-Trackhoe                      Portable Radios Forklift                              Scaffolding Tele-Fax	
COMMENTS:	
CONTRACTOR REP'S SIGNATURE: 	DATE: 6/17/88
EPA-OSC'S SIGNATURE: 	DATE: 6/17/88

427793

