



DAILY WORK ORDER	
SITE NAME: BOSSERT MFG. LOCATION: 1002 OSWEGO STREET UTICA, NEW YORK	DATE: JUNE 18, 1988
CONTRACTOR: O. H. MATERIALS	CONTRACTOR REP: PAUL L. STREET
EPA REGION II	OSC: JACK D. HARMON
ASSIGNED WORK TASK(S):  1.) Continue laying block B/W areas #12 & #3, lay block B/W area #2 & court yard, and areas #5 & #3  2.) Board up the upper boiler room window (area #8)  3.) Shut and lock the transformer room doorway that leads to courtyard  4.) Pick-up all job site debris and place in dumpster  5.) Inventory the decon for demobilization  6.) Continue to clean-up overhead lights for shipping	WORK COMPLETED - PREVIOUS DWO YES NO CONT. 1.) (X) ( ) ( )  2.) (X) ( ) ( )  3.) (X) ( ) ( )  4.) (X) ( ) ( )  5.) (X) ( ) ( )
APPROVED EQUIPMENT/ MATERIALS: Decon Trailer                      Command Post Trailer (fully operational) Passenger Van                      24 Hour Security (continuing) Pick-up Truck                      Port-A-Johns (3) Rental vehicle                      Masonary Block & Mortar Mini-Trackhoe                      Portable Radios Forklift                              Scaffolding Tele-Fax	
COMMENTS:	
CONTRACTOR REP'S SIGNATURE: 	DATE: 6/18/88
EPA-OSC'S SIGNATURE: 	DATE: 6/18/88

427794

