

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING
DELIVERY ORDER NO.:0071
SITE/SPILL NO.:S7
EPA REGION: II
CONTRACTOR: Earth Tech., Inc.

CONTRACT NO.:68-S2-99-08
DATE: 06/03-06/30/03
SHIFT:07:00-18:30
OSC: Harmon
RM: Kowalski

DESCRIPTION OF WORK TO BE PERFORMED

Mobilize necessary manpower and supplies to perform the following tasks:

- 1) Finalize T&D arrangements;
- 2) Oversee pick-up of roll-off containers and weighing of trucks; and
- 3) Demobilize all manpower and materials upon completion of above.

NUMBER OF PERSONNEL AUTHORIZED


1-RESPONSE MANAGER 1-FCA 1-RESPONSE TECHNICIAN
1-T&D COORDINATOR(ON/OFF-SITE)

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

1-P/C W/PRINTER 1-PASSENGER CAR

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



439003

